
 
 
   
 
 
 
 
 
MICP 
Master Class on MiC Project Implementation (Project Managers)  

 建造業議會大師級培訓課程：組裝合成建築（項目經理） 

 
This course aims to build industry capacity for supporting the development and adoption of MiC in the Hong Kong 
construction industry. It provides the participants with the opportunity to develop practical competence to solve 
MiC project implementation problems and hence extends their experience in problem-solving and technology-
enabled MiC project management. 
 
 

Upon successful completion of the course, participants are expected to be able to:  

1. Recognize the development and trends of high productivity construction, and appraise the mindset shift 
towards OSC approaches in the construction industry; 

2. Develop problem-solving capabilities and propose innovative built environment solutions for a realistic 
development of MiC projects; 

3. Evaluate proposed solutions in terms of time, cost, quality, safety, sustainability and compliance with 
legislations/regulations in MiC project implementation; and 

4. Promote changes in practice towards integrated and technology-enabled MiC project delivery and hence 
improve construction project performance in the Hong Kong construction industry. 

 
 

Lecturer 

講師 

Professionals 

專業人士 

Medium of 
Instruction 

授課語言 

Cantonese supplemented with English terminology 

廣東話輔以英文技術用語 

Study Mode 

課程制式 

Part-time day course  

日間部份時間制 

Duration 

授課期 

Tentative Start Date: July 2024 

暫定開課日期: 2024年7月 

3小時 x 7堂 (共21 小時)  

3 hours x 7 sessions (Total 21 hours) 

Venue 

上課地點 

HKIC Kowloon Bay Campus, 44 Tai Yip Street, Kowloon Bay, Kowloon 

九龍 九龍灣大業街 44 號香港建造學院九龍灣院校 

Admission 
Requirements 

入學條件 

(i) Holder of a Bachelor degree in an architectural, engineering or construction-related  
discipline; OR  

(ii) Being member of an appropriate professional institution at an appropriate membership level; 
OR  

(iii) Should have involved /to be involved in MiC related projects and with at least 5 years working 
experience in construction industry AND nominated by the employer 

Award of 

Certificate 

證書頒發 

Student fulfilled the following requirements will be awarded the Completion Certificate 

(i) Achieve 85% attendance rate (i.e. students are allowed to take leave of absence for a 

maximum of 3 hours or 1 lesson); and 

(ii)  Pass the Final Assessment (i.e. 50 marks or above) 

Course Fee 

課程費用 

$8000 

Enquiry 

查詢課程 

21009000 / 21009525 

Application 

Method 

報名方法 

Please apply online on SPDC portal 
請透過建造專業進修院校的 網上報名系統 報名 

 
 

https://hkic.edu.hk/en/programmes/master-class/micp
https://hkic.edu.hk/zh-hk/programmes/master-class/micp


 
MICP 
Master Class on MiC Project Implementation (Project Managers) 

  

Course Content 課程內容 

1. (1) Logistics and Transportation Management for MiC Projects; 

(2) An overview of the landscape of MiC in the construction industry 

1.1.1 Upstream Workflows: (1) Procurement/Sourcing of Materials; (2) Onsite Installation Setup; Liaison with related  

government departments; related taxation requirements for MiC materials 

1.1.2 Downstream Workflows: Considerations for logistic arrangements and transportation of MiC Modules (Land 

Transport and Marine Transport); Delivery of wide loads; traffic regulatory requirements/compliance; custom duty & 

tax; JIT delivery and pickup point for MiC projects 

1.1.3 Workflows illustration with MiC projects: Penny’s Bay Quarantine Centre; Yip Shing Street Modular Social Housing; 

and Cheung Chau/Stone Cutter Island DSD MiC, etc. 

1.2.1  Current Status, Forecast and Trends of MiC Development (Local and Overseas) 

1.2.2  MiC-related Policies & Supply Chain Establishment for Hong Kong 

1.2.3  Development of the landscape of MiC in the Hong Kong Construction Industry 

 

2. A holistic approach towards the adoption of MiC: BIM-enabled Design Process, Statutory Requirements, and 

KPIs for MiC Projects (Part 1): 

2.1. The latest development of building regulations for the adoption of MiC in Hong Kong 

2.2. Integrated BIM-enabled Design Process for MiC Project Implementation 

 

3. Procurement of MiC Projects in the Hong Kong Construction Industry 

3.1. Partnership between Main Contractor & MiC vendors; Contractual Management of Material Supply Chain for MiC 

Projects; 

3.2. MiC Project Contractual Arrangements for Offsite Fabrication Works: Key concerns and considerations about 

alignment of material specifications for MiC materials. 

3.3. Overall MiC Project Contractual Arrangements for Offsite and Onsite Production 

3.4. Selection of Procurement Strategies; ECI and Contractor’s Design Responsibility  

 

4. (1) Application of Smart Logistic Management System for MiC Projects; 

(2) Sustainable Construction and Achieving Net-Zero through MiC Projects 
4.1.1 Development and implementation of the Smart Logistic Management System for Penny’s Bay Quarantine Centre on 

Lantau Island and Kai Tak Community Isolation Facilities  

4.2.1 Design of MiC Projects: Design for Low Operational Carbon – Passive Design and Active Systems; Design for Low 

Embodied Carbon – Green Building Materials; CIC Green Product Certificates; Green Finance; BIM Plug-in for 

embodied carbon calculation 

4.2.2 Design for Carbon Offset in MiC Projects – Renewable Technologies 

4.2.3 Net-Zero through MiC Projects: Measure of success – environmental benefits; global trend: science-based targets 

 

5. (1) Construction Safety for MiC Projects; 

(2) A holistic approach towards the adoption of MiC: BIM-enabled Design Process, Statutory  

Requirements, and KPIs for MiC Projects (Part 2) 

5.1.1 Design for safety: Roles and responsibilities of key stakeholders in MiC projects; Issues & Concerns from 

Contractual Perspective; Specification and demarcation of works 

5.1.2 Design for Safety Management System for MiC/MiMEP Projects: Differentiation between repetitive category of 

works and non-repetitive category of works; safety risk identification at early design stage. 

5.2.1  MiC Project Setup and Planning; Risk Control Approaches to meet KPIs for MiC Projects – Contractor Perspective 

 

6. (1) A holistic approach towards the adoption of MiC: BIM-enabled Design Process, Statutory Requirements, 

and KPIs for MiC Projects (Part 3) 

(2) Application of Digital Technologies for QA/QC for Offsite and Onsite  

6.1.1  MiC Project Planning; Design for risk mitigation approaches to meet KPIs for MiC Projects – Designer  

Perspective 

6.2.1  Application of associated digital technologies for the progress development of MiC projects: Offsite module  

fabrication workflows and QA/QC inspections; Onsite module installation workflows and QA/QC inspections  

(incl. considerations on site constraints & key challenges); Appropriate MiC factory setup. 

6.2.2  MiC processes and workflows: ArchSD; Buildings Department; and Housing Department. 

 

7. Integrated High Productivity Construction (Integrated Group Projects) 

7.1. A series of three 1-hour sessions for group project presentation-discussion 

7.2. Participants will form three separate Study Teams (8-9 members in each group) to conduct their own study for 3 real-

life MiC projects in Hong Kong 
 


